
I n t e g r i t y  - S e r v i c e  - E x c e l l e n c e

Headquarters U.S. Air Force

1

EVM for Executive 
Decision-Making

Prepared for SAF/AQX 
PEM/AO Training Course

Ellen Udell  SAF/AQXR
(703) 588-7267

Ellen.Udell@pentagon.af.mil



2I n t e g r i t y  - S e r v i c e  - E x c e l l e n c e

Earned Value: A powerful business case tool for Executive managementEarned Value: A powerful business case tool for Executive management

Purpose

n Purpose: 
n Provide tutorial on the use of earned value at the 

executive decision making level
n Discuss Analyst vs Management Charts

n Usefulness:  Indicator of program health 
n Do I have confidence in my Program Manager’s 

assessment of contract performance?
n Are there potential funding issues with the program?

n Application:
n DAES/MAR Analysis and Review
n Program/portfolio reviews 
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Overview

n Data Sources 
n Basic EV Terminology
n Using Four Metrics
n Contract Performance Graph
n Cost and Schedule Variance Graph
n Budget Realism Graph 
n Completion Estimate Realism Graph

n Other Uses for EV
n Using EV to Drive Organizational Behavior 
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Earned Value Data Sources

n DAES Reports
n Required Quarterly for MDAP/ACAT I Programs
n Section 7 - Supplemental Contract Cost Information
n Must report for non-FFP contracts receiving EVM data

n MAR Reports
n Must report for all programs (new policy)
n Use estimated percentages for non-earned value 

contracts

n Level of reporting
n “Top Line” for SAF/AQX and OSD
n As required or requested by PEO
n At Least Level 3 by SPO - lower levels driven by risk
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Basic Earned Value

n Earned Value is:
n A management technique to use “work in progress” 

to statistically project completion costs 
n A way of integrating cost, schedule and technical 

plans and progress
n A way of ensuring business process discipline
n Only as good as the confidence of the baseline

n Earned Value is not:
n A financial management tool
n A replacement for sound management
n An assurance of project success
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Contract Budget Base* = 100
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Basic Earned Value

Note: All Earned Value calculations are performed at the Contract Budget Base (CBB). 
Analysis is based on “cost”, and not “price”, which would include fee.
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“-”  Bad
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Schedule Variances

n Schedule Variance = BCWP - BCWS
n Difference between the amount of work you’ve 

accomplished and what your baseline said you should 
have accomplished.  (negative is bad)

n $33M - $38M = -$5M  (behind schedule)

n Percent Schedule Variance = SV / BCWS
n -$5M / $38M = -13% (behind schedule)

n Schedule Performance Index (SPI) = BCWP / BCWS
n Work Performed / Work Scheduled
n $33 / $38M = 0.87

Only 87% of the work planned to be completed by this date has 
been completed
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Cost Variances

n Cost Variance = BCWP - ACWP
n Difference between the cost of work you’ve 

accomplished and what your baseline said that work 
should have cost.  (negative is bad)

n $33 - $37M = -$4M  (cost overrun)

n Percent Cost Variance = CV / BCWP
n -$4M / $33M = -12% (cost overrun)

n Cost Performance Index = BCWP / ACWP
n Work Performed / Actual Costs
n $33M / $37M = 0.89

For every dollar spent only 89 cents of work has been completed
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n Estimate at Completion (EAC):  Pgm Manager’s 
n Latest Revised Estimate (LRE):  Contractor’s 
n Calculation provides the statistical “floor” 

n A contract will never cost less  (Assuming no 
corrective actions in place)

n Other formulas available
n CPI x SPI,  Weighted CPI/SPI,  Current vs Cumulative

n PM and Ktr should also assess risk.  
n Final EAC or LRE is somewhat subjective

Target Cost
CPI

= $112.3

Estimating  Expected 
Completion Cost

$100
0.89
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Contract Performance Graph

n Purpose: Visualize changes in contract value and 
EAC over life of contract 
n Plots key Earned Value metrics using BCWP as 

control.  Also plots EAC history 
n Best for contracts 25 and 75% complete

n Primary value:  None, used because OSD uses
n Secondary value:  Visually verifies health

n BCWS & BCWP must intersect target cost and completion date
n ACWP must intersect EAC and completion date
n If freehand projections of these intersections don’t make 

sense, neither will the actual lines

n If contract is in OTB it will be stated in notes
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Traditional Contract 
Performance Chart

D
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Contract Performance
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Useful data to predict 
whether the contract will 

come in at cost (better 
seen on “Contract Cost 
Prediction Chart”) and 
see historical changes in 

the contract cost.

Useful data to predict 
whether the contract will 

come in at cost (better 
seen on “Contract Cost 
Prediction Chart”) and 
see historical changes in 

the contract cost.
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Baseline History
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Contract: MOH-2         Ktr: Mega Hertz (CPAF)  as of Jan 93

Baseline: $20,796.2K  (w/out fee)    
Completion Estimate: $20,761.0K
% Complete: 33  % Spent: 35

Baseline: $20,796.2K  (w/out fee)    
Completion Estimate: $20,761.0K
% Complete: 33  % Spent: 35
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Variances Graph

n Purpose:  Early warning of funding problems
n Compares cost & schedule variances within a +/- 10% 

control limit.  Also plots use of management reserve
n Primary value:  Expect cost and schedule variances to 

be within the 10% variance bands. 
n If overrunning at 15% complete -- will finish that way 
n CV% will not improve by more than 10% (10% Rule)

n Secondary value: Track Management Reserve Usage
n Early use of MR may suggest poor planning, and masks CV

n Secondary value:  Estimate variance at completion: 
n Straight Line Method:  extrapolate the CV to the completion 

time to determine the potential overrun

n Tertiary value: shows re-baselines
n Resetting of CV and SV to 0 (saw tooth effect)
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Traditional Cost and Schedule 
Variance Trends Chart

D
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Cost/Schedule Variance Trends
F04695-86-C-0050 RDPR FPI

Contractor: MEGA HERZ ELEC & VEN
Contract: MOH-2
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AS OF: JAN 93
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Useful data to identify 
current and future cost 
and schedule problems.

Useful data to identify 
current and future cost 
and schedule problems.
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Performance Review
Cost and schedule efficiency (Compared to plan)
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Baseline: $20,796.2K  (w/out fee)    
Completion Estimate: $20,761.0K
% Complete: 33  % Spent: 35

Baseline: $20,796.2K  (w/out fee)    
Completion Estimate: $20,761.0K
% Complete: 33  % Spent: 35

Contract: MOH-2         Ktr: Mega Hertz (CPAF)  as of Jan 93
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LRE or EAC* Graph

n Purpose: Tests realism of completion estimates
n Compares baseline Budget at Completion (BAC) to 

Contractor's Latest Revised Estimate (LRE) using 
Cumulative CPI as a control measure

n Primary value:  LRE should be at or above Cum CPI
n Statistically, Cum CPI forecast represents the LOWEST cost at 

which a contract will complete
n LRE’s below Cum CPI should be questioned for believability

n Secondary value: Does contract have enough money?
n If contract is experiencing unrecoverable costs, LRE should be 

higher than BAC
n Additionally, BAC’s lower than Cum CPI indicate need for money

* Note: analysis is valid whether it it on LRE or EAC 
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LRE or EAC Graph

n Another realism test for completion estimates is 
TCPI vs CPI
n TCPI and CPI should be within 5% of each other for 

a believable Completion Estimate.  
n If differ by more than 10% the Estimate is

underestimated
n TCPI can be based on both the Budget or the 

Estimate

TCPI:  To-Complete Cost Performance Index
TCPI is an indicator of how efficient the 

contractor needs to be from now on in order to 
finish the contract at the BAC or LRE.  Since CPI 
reflects the historical efficiency, it is very difficult 
to make large changes between the two.

TCPI:  To-Complete Cost Performance Index
TCPI is an indicator of how efficient the 

contractor needs to be from now on in order to 
finish the contract at the BAC or LRE.  Since CPI 
reflects the historical efficiency, it is very difficult 
to make large changes between the two.

BAC - BCWP
LRE - ACWP

TCPI =

TCPI is the CPI of the remaining work
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Traditional Cost Variance/EAC 
Analysis Chart (CPI Chart)
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Confidence in Contract Value
Will contract complete at baseline value?
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Acceptable

Baseline: $20,796.2K  (w/out fee)    
Completion Estimate: $20,761.0K
% Complete: 33  % Spent: 35

Baseline: $20,796.2K  (w/out fee)    
Completion Estimate: $20,761.0K
% Complete: 33  % Spent: 35

Contract: MOH-2         Ktr: Mega Hertz (CPAF)  as of Jan 93
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Traditional EAC Realism Chart (EAC 
Chart Modified to Include Cum CPI)
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Confidence in Estimate
Will contract complete at contractor’s current estimate?
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Acceptable

Baseline: $20,796.2K  (w/out fee)    
Completion Estimate: $20,761.0K
% Complete: 33  % Spent: 35

Baseline: $20,796.2K  (w/out fee)    
Completion Estimate: $20,761.0K
% Complete: 33  % Spent: 35

Contract: MOH-2         Ktr: Mega Hertz (CPAF)  as of Jan 93
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Expected Completion Estimate

Contract Budget Baseline:
Contractor Estimate:

PM Estimate:
AQXR Low:
AQXR High:

$20.8M
$20.8M
$23.0M
$22.0M
$23.1M

$19            $20        $21      $22   $23

Contract: MOH-2         Ktr: Mega Hertz (CPAF)  as of Jan 93
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Over Target Baseline (OTB)

n A situation where the Earned Value data no longer 
reflects the Contract Budget Base

n The Target Cost (or Total Allocated Budget) is larger 
than the Contract Budget Base. All Earned Value 
calculations are performed against the Target Cost
n This is not a contractual increase in value
n Can only be determined by the source data, but is 

noted on Contract Performance slide
n OTB represents an Operating Plan used for 

Performance Measurement purposes

n Instituted in those times when the Cost Variance 
(and sometimes Schedule Variance) are so large that 
they are masking true progress
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Other Uses for EV

n Crosscut Analysis
n Evaluate management between portfolios
n Evaluate management between contractors

n Identify Systemic Management Problems
n Poor Cost Estimating
n Requirements Creep
n Funding Instability
n Technical Risk
n Economic Assumptions
n Poor Management (Uncontrolled cost/schedule growth)

Analysis Requires a DatabaseAnalysis Requires a Database
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Portfolio Evaluation 
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Driving Behavior

n Place importance on solid program management
n Baseline management is key

n Why should I believe your EAC? 
n Is your APB current?  Why not?
n What is the biggest impediment on your critical path?

n Reward good program management with proper 
funding streams
n Based on EV projections +/- acceptable risk
n Promote PM’s who implement EV on themselves

Executives Role: Drive Organizational 
Behavior -- EV helps!

Executives Role: Drive Organizational 
Behavior -- EV helps!


